Midnite Mine Project Report,

NEWMONT April 19-25, 2019
GOLDCORP.

PROJECT: Midnite Mine Remediation REPORT NO: 2019-004

OWNER: Newmont/Dawn Mining OPERATOR: Newmont/Dawn Mining

Summary of Work Activities or Events for this reporting period:

This weekly report provides a summary of Midnite Mine Site (Site) remediation action (RA) construction
activities, quality assurance (CQA), quality control (CQC) and engineering activities for the period April 19-
25, 2019. The Site activities discussed in this weekly report include, but are not limited to: Site Health, Safety,
and Security; Community Liaison, Project Meetings, Regulatory Oversight, Site Visitors; Site Mobilization;
RA Activities; Project Documentation; and Site Inspections.

The project SharePoint site includes the Project documentation discussed in this report. Access to the
project SharePoint site is available at the following link: https://amcollab.mwhtools.com/sites/midnitemine

SITE HEALTH, SAFETY, AND SECURITY
MIDNITE MINE HEALTH & SAFETY SUMMARY: Reporting Period 04/19-04/25

FIRST AID INJURY 0 | PROPERTY DAMAGE 0

MEDICALLY TREATED INJURY 0 | NEAR MISS INCIDENT 0

RESTRICTED WORK INJURY 0 | RADIATION PROTECTION PLAN (RPP) —ISSUES | 0
REPORTED

LOST TIME INJURY 0

Comments: No Incidents reported. Four Critical Control Verifications were conducted during the reporting
period. All required controls were identified as present during observations tasks.

COMMUNITY LIAISON

No issues or concerns were reported or received by Newmont from the Spokane Tribe of Indians Community
Liaison Officer for the reporting period. Newmont continues to notify the Tribe of all mobilizations and
demobilizations.

PROJECT MEETINGS, REGULATORY OVERSIGHT, AND SITE
VISITORS

Weekly Progress Meeting:

The Weekly Construction Progress meeting was held at 1000 hours on Wednesday, April 24, 2019 at the
on-Site conference room and via conference call. Representatives from the following stakeholders
attended the meeting in person or via telephone:

e EPA

e Jacobs

e US Army Corps of Engineers

e Dawn Mining Company (DMC)/Newmont

e Stantec
e WME
e AJAX Ltd.

Meeting Action Items:
e None
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EPA Plan/Document Approvals:
e None

Regulatory Site Visit(s):
e Mark Fillius of the US Army Corps of Engineers representing EPA was on Site on April 23 through
25.

REMEDIAL WORK ACTIVITIES

Construction:
During the week of April 19-25, 2019, the following activities were conducted:

e Excavating, hauling and placing material from the Lime Protore Stockpile 8 (Stockpile 8, low
reactivity material), Protore Stockpile 4 (Stockpile 4, high activity/high reactivity material), Ore &
Protore Stockpile 5 (Stockpile 5, high activity/high reactivity material) and South Waste Rock Pile
(SWRP, low activity/low reactivity material) continued. Material from SWRP and Stockpile 8 were
placed on the east and west side of Pit 4 to create the 20’ rind buffer area. Some material from
SWRP was placed at the south end of the pit to start forming the 20’ rind for the top surface. The
materials were excavated with either excavator or loader equipment and transported and plug
dumped with haul trucks. The plug dumps were leveled with a dozer into lifts not exceeding 10’
thick. Table 1 presents the 2019 Pit 4 mass haul materials volume.

Table 1 — 2019 Pit 4 mass haul volume estimates

Reporting Period Truck Loads Estimated Volume?
yd?

April 19-25, 2019 3,194 89,432

2019 Cumulative 10,778 301,784

1 — Truck load assumed to be 28 yd®

e Completed relocation of the HDS generator to the area of the HDS Vault on April 22,

e Brush and trees felled in 2018 were hauled from the west side of Pit 4 to the timber stockpile at the
north end of the Temporary Impacted Soil Stockpile (TISS).

e Monthly fence inspection was completed on April 23. Fence inspection report will be included in
the monthly report.

e Pit 4 tension crack was measured on April 22", The horizontal distance between movement pins
remains at 53.75 inches.

e Placed material around the dewatering risers with verticality of the risers verified during material
placement using GPS equipment. The risers remain at 210’ to the Underdrain Sump (UDS) and
170’ to the Waste Rock Dewatering Sump (WRDS).

Stormwater Pollution Prevention Plan (SWPPP) Activities
e None

Equipment Mobilized/Demobilized and Material Delivered
The following equipment was mobilized to the Site during this reporting period.
e CAT 745 articulated haul truck

The following equipment was demobilized from the Site during this reporting period.
e None

All non-road diesel equipment on Site is US-EPA Tier 4 compliant. On-Site rental equipment and
subsequent deliveries of rental equipment may be less than Tier 4 and will be assessed at the time of
delivery.
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Materials:

The following material was delivered to the Site during this reporting period.
e None

Dust Control and Monitoring

Six dust monitors were operated during construction activities at the locations and for the time intervals
listed in Table 2. The Total Suspended Particulate (TSP) action level of 260 micrograms/cubic meter was
exceeded on April 24™. It was determined that the elevated TSP levels were caused by smoke from
controlled burns being performed outside the Site. The dust monitors were turned off for the remainder of
the shift and a TSP alarm report was completed and posted to the project SharePoint site.

Bison Engineering performed monthly calibrations of the dust monitors on April 25t

Table 2 - TSP Dust Monitoring Locations during reporting period Apr 19 — Apr 25, 2019

Status
Monitor ID Location Description StartDate| - | 5 | S| 5| 9| B 2
Llonlan|ls|[F]=2|F
ES-1(stationary) | Midnite Mine Top of Pit 4 04/01/19 |D/N D/N|D/N(D/E|D/N
ES-2 (stationary) | Midnite Mine Southeast Boundary 04/01/19 |D/N D/N|D/N(D/E|D/N
ES-3(stationary) | Midnite Mine West Boundary 04/01/19 |D/N D/N|D/N|D/E(D/N
ES-4 (roving) Light vehicle road east of Stockpile 4| 04/01/19 [D/N D/N|D/N|D/E(D/N
ES-5 (roving) Spare
. i i 04/01/19
ES-6 (roving) East Side of Pit 4 next to portable D/N o/Nlo/Nlo/ElD/IN
light plant.

ES-7 (roving) Southeast corner of Area 5 04/02/19 [D/N D/N|D/N|D/E|D/N
ES-8 (roving) Spare
D=Day Shift (6:00 am to 4:30 pm)
N=Night Shift (4:00 pm to 2:30 am)
E=Environmental conditions (Fog, smoke, pollen, etc.) — No Operation
* Equipment malfunction (Battery)

PROJECT DOCUMENTATION

Project Submittals, Engineering Change Notices (ECNs), Requests for Information (RFIs), Non-
Compliance Notifications (NCNs), CQA-CQC Field Acceptance Forms and Other Items received, changed
or noted before or during this time-period are shown in the table below:
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Table 3 — CQA Documentation

Project Submittals

Submittal No. Title Submittal Date CQA Approval Date
02272-06 South Pond Geomembrane 4/24/2019 TBD
02275-02 South Pond Geonet 4/25/2019 TBD

Project ECNs
ECN No. Title EPA Submittal EPA Response Date
Date
None
Project RFls
RFI No. Title CQC Submittal CQA Response Date
Date
RFI 2019-03 Placement of Wood Chips in Waste 3/11/2019 3/15/2019 Approval Denied
Containment Areas by EPA
In Process
Provide Additional

Information Based on EPA
Request to Address the 5
Items Outlined in their

Response
4/18/2019 Contractor Response to
EPA comments submitted
for review.
Project NCNs
NCN No. Title CQA Issue CQC Response Date
Date
None to Date
CQA-CQC Field Acceptance Forms
Acceptance Title CQC-CQA Issue Date
No.
None
Other Items
Item Title Comments
None

A copy of the updated CQA Logs are provided on the project SharePoint site under the 2019 CQA Folder.

SITE INSPECTIONS

Details regarding the four-phase CQA observation/inspection process for each definable work feature is
summarized above within each work-feature section and are further detailed in the daily CQC/CQA reports
that are available on the project SharePoint site.

Preparatory Inspections / Meetings

e The West Infiltration Collection System Preparatory Meeting was held on 4/18/2019 at the Midnite
Mine Conference Room. Site prep work was scheduled for Friday (4/19/2019). Construction of
the system is scheduled to begin the week of 4/22/2019.

Initial Phase Inspections
e None during this time-period.
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Follow-up Phase and Ongoing Inspections
Daily observations/inspections by CQA during Pit 4 backfill and other construction activities for the
following site-specific tasks:
e Pit 4 Backfill
0 Mine waste excavated from Stockpile 8 (low reactivity, high activity) and the South Waste
Rock Pile (low activity/low reactivity) was placed along the edges of the pit to construct the
20-foot buffer zone (rind). Mine waste excavated from Stockpiles 4 and 5 (high
activity/high reactivity) was placed in areas of the pit bounded by the 20-foot buffer zone.
0 Hauled previously felled trees to the TISS Stockpile.
e WRDS/UDS Risers
o Utility crew in the process of backfilling and leveling the risers.
e Pit4 HDS Pump System
o The HDS pump control system and generator were moved to the new location located
adjacent to the HDS pipe vault in Area 5.

Completion Inspections
e None

THREE WEEK LOOKAHEAD SCHEDULE

Three Week Lookahead Schedule

A copy of the Three Week Lookahead Schedule is provided as Attachment A.

Report completed and submitted by:

David Lee
Project Construction Director

Attachments
e Attachment A — Midnite Mine 3 Week Lookahead Schedule

Photos of pertinent items are provided below.
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Figure 1 — Trucks placing material into Pit 4 around the Vertical Dewatering Risers.

&

Figure 2 — 390 Excavator at Stoék Pile 4 truck loading zone.
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ATTACHMENT A

MIDNITE MINE THREE WEEK LOOKAHEAD SCHEDULE



Widnite Ming 2019 Frocuction Schadu Midnite Mine Remedial Actlon 3 Wesk Look Ahead Schedule Data Dene: 25-Apr-19

Print Date: 26-Apr-19
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